

T#	Task	Priority	Owner	Status	Start date	End date	T#	Notes	Column 1
Joined	P0	Manogari	started	27/01/2026	27/01/2026	Nil			
see follow of work with team mate	P0	Manogari	started	28/01/2026	03/02/2026	pipeline integration see follow of work with team mate			ghp_JSFUAWBgCCpaVaZCoupIBoejW41kzk0twpvc : token
Python learning	P2	Manogari	started	04/02/2026	06/02/2026	Python learning with ai integrate			
Install ubuntu and almalinux	P0	Manogari	Completed	09/02/2026	09/02/2026	Study documentation and install ubuntu and almalinux			
Tomcat install	P0	Manogari	Completed	10/02/2026	10/02/2026	Tomcat install while installing getting error resolve the issue and continue the config			
tomcat previous one removed upload 110 and 101 version	P1	Manogari	Completed	11/02/2026	11/02/2026	Tomcat previous version removed and upload various version			
Prepare Documentation Alma-EI9 and install alma 8 EI-09	P0	Manogari	Completed	12/02/2026	12/02/2026	Prepare Documentation Alma-EI9 and install alma 8 EI-09			
Continue install and configure the EL-8	P3	Manogari	Completed	13/02/2026	13/02/2026	Continue install and configure the EL-8 while install getting error fix it and configure the EL-8			
Bitvise issue fixed and EL-9 Continue	P0	Manogari	Completed	16/02/2026	16/02/2026	Bitvise get the issue fixed that issue terminal is not opening that issue was fixed and EL-9 Continue the task and completed			
Start studying opinion poll using python	P0	Manogari	started	17/02/2026	17/02/2026	Strated studing the opinion poll task			
worked in ci/cd pipeline	P0	Manogari	started	18/02/2026	18/02/2026	Worked on ci/cd pipeline			
Opinion poll integrate with python	P1	Manogari	In progress	17/02/2026	18/02/2026	Worked with opinion poll integration with python django framework			
Leave	P3	Manogari	started	19/02/2026	23/02/2026	I took leave due to my brother's wedding.			
Implement an opinion poll application using Python, including both admin and website functionality.	P0	Manogari	Completed	24/02/2026	26/02/2026	Using Python, implement an opinion poll application with both admin and website			
Web Scrapping analysis	P3	Manogari	started	27/02/2026	27/02/2026	Study about the web scrapping.			
Analysing opinion poll	P2	Manogari	started	02/03/2026	03/03/2026	Started analysis in opinion poll create the admin and website for user given the vote format.			
Python implementing	P0	Manogari	started	04/03/2026	04/03/2026	Did opinion poll project using python need to integrate the opinion poll			
Working in opinion poll integration with another project in there also can able to vote	P0	Manogari	In progress	05/03/2026	05/03/2026	Already created project 1 same functionality going to integrate with project 2 opinion poll its created the user can able to vote, one user can able to vote one time only more than that can't able to vote.			
Opinion poll integrate with another project python	P0	Manogari	Completed	06/03/2026	06/03/2026	Completed integrating project 1 into project 2 opinion poll integration			
Review the task then trying to implement in php	P2	Manogari	started	09/03/2026	09/03/2026	Trying to implement the task in php integrating th			
Php project while install getting error checking why i'm getting error	P3	Manogari	started	11/03/2026	11/03/2026	Php project while install getting error checking wh			
Php Opinion poll integrating	P0	Manogari	Completed	12/03/2026	12/03/2026	Opinion poll integrated			
UI modify like pulgin type change the user interface	P0	Manogari	started	13/03/2026	13/03/2026	Change the user interface modify the style with te			
Php core poject integrate opinion poll	P0	Manogari	Completed	16/03/2026	16/03/2026	Core ghp download source code integrate the opinion poll using python django framework. Integrate opinion poll in core php website. Add chart from admin.			
Opinion Poll demo and Behaviour Analysis AI	P0	Manogari	Completed	17/03/2026	17/03/2026	Opinion poll demo and admin add user vote history for chart. Study the topic Behaviour Analysis AI.			
Demo show the opinion poll after go through the webscraping	P0	Manogari	Completed	18/03/2026	18/03/2026	Show the demo of opinion poll after that go through the web scraping.			
Studied about artificial intelligence	P0	Manogari	started	20/03/2026	20/03/2026	I am watching tutorials on artificial intelligence to			
go through the Data Science and Microservices classes.	P2	Manogari	started	23/03/2026	23/03/2026	Go through the Data Science and Microservices classes to understand the concepts and strengthen my practical skills			
Exploring deployment for Microservices. Reading documentation for AI tools.	P3	Manogari	started	24/03/2026	24/03/2026	Exploring deployment for Microservices. Reading documentation for AI tools and libraries.			
Analysing RAG	P3	Manogari	started	25/03/2026	25/03/2026	I performed a detailed analysis of the RAG system, examining how it retrieves relevant documents from the knowledge base and generates accurate, context-aware responses, while also evaluating its efficiency, retrieval accuracy, and the quality of the generated outputs			
Creating a project using RAG, BGE small, Chroma, and LLaMA 3 with PDF files--storing the data in a database and retrieving the page number during search.	P2	Manogari	started	26/03/2026	26/03/2026	I have studied and started creating a project using RAG, BGE small, Chroma, and LLaMA 3 with PDF files--storing the data in a database and retrieving the page number during search. However, I am encountering errors while implementing it, and I need to debug and resolve these issues to make the project fully functional.			http://10.247.139.178:olq/newdevelopments
I studied VectifyAI and explored its features	P1	Manogari	started	27/03/2026	27/03/2026	I studied VectifyAI and explored its features, I downloaded the project from GitHub, but faced issues while running it.			
I studied VectifyAI and understood how its features work.	P1	Manogari	In progress	30/03/2026	30/03/2026	I studied VectifyAI and understood how its feature			
It uses PageIndex and advanced concept of verifyAi	P0	Manogari	Completed	01/04/2026	01/04/2026	VectifyAI is an advanced AI platform that enhances document search using an improved RAG approach.It uses Pageindex to structure data and retrieve answers through reasoning instead of vector similarity.			
Studied about Nextcloud is an open-source	P1	Manogari	started	02/04/2026	02/04/2026	Studied about Nextcloud is an open-source, self-h			
Studied Paperclip and TurboQuant	P2	Manogari	started	06/04/2026	06/04/2026	Studied Paperclip -- understood its AI-based document summarization and extraction capabilities. Studied TurboQuant -- learned its algorithmic trading features and market analysis functions. Compared features -- Paperclip focuses on documents, TurboQuant on financial data and predictions.			

T#	Task	🏷️ Priority	👤 Owner	🔄 Status	📅 Start date	📅 End date	📝 Notes	Column 1
	Joined	P0	Manogari	started	27/01/2026	27/01/2026	Nil	
	Implemented Vectify AI PageIndex for PDF processing	P1	Manogari	started	07/04/2026	07/04/2026	Set up project environment and installed dependencies. Configured .env file and API keys for AI models. Uploaded PDF manually into data/ folder. Ran run_pageindex.py to parse PDF, detect TOC, and generate page index. Verified LLM-driven indexing for accurate retrieval of document content.	
	RAG PageIndex Implementation – Vectify AI	P0	Manogari	In progress	08/04/2026	08/04/2026	Started the implementation of the RAG PageIndex module in Vectify AI. Focused on setting up the basic architecture and defining the data flow. Initial groundwork for indexing and retrieval was established. Prepared the foundation for embedding integration.	
	Embedding & Indexing Development	P0	Manogari	In progress	09/04/2026	09/04/2026	Continued development by integrating embeddings into the system. Began implementing the core indexing logic for document processing. Ensured proper data mapping for retrieval tasks. Initial validation of embedding workflow was performed.	
	Retrieval Mechanism Enhancement	P0	Manogari	In progress	10/04/2026	10/04/2026	Worked on improving the retrieval mechanism for better query handling. Conducted early testing with sample queries. Identified gaps in response accuracy and refined logic. Strengthened the connection between index and query pipeline.	
	Performance Improvement & Fixes	P0	Manogari	In progress	13/04/2026	13/04/2026	Resumed implementation with a focus on performance improvements. Fixed issues identified during earlier testing phases. Optimized indexing speed and efficiency. Stabilized the system for further enhancements.	
	Task Completion & Ongoing Enhancements	P0	Manogari	Completed	15/04/2026	15/04/2026	Completed 8 key implementation tasks in the RAG PageIndex module. Initiated further enhancements to improve system capabilities. Continued refining performance and accuracy. Work is ongoing to finalize the implementation.	
	PageIndex Upload & Download Testing	P3	Manogari	Completed	16/04/2026	16/04/2026	Completed testing of PageIndex upload functionality with different file types and scenarios. Verified multiple download processes to ensure correct file retrieval and	
	PageIndex Performance Improvement & Optimization	P3	Manogari	Completed	17/04/2026	17/04/2026	Focused on improving PageIndex speed and overall system performance. Optimized processing flow to handle uploads and downloads more efficiently. Reduced response	
	Penpot vs Lunacy Study & PageIndex Performance Improvement	P0	Manogari	In progress	20/04/2026	20/04/2026	Today I worked on completing the PageIndex syst	
	Project Setup and Requirement Analysis	P0	Manogari	In progress	21/04/2026	21/04/2026	Started the project by understanding the requirem	
	Environment Setup and Tool Configuration	P0	Manogari	In progress	22/04/2026	22/04/2026	Installed and configured necessary tools such as i	
	RAG Pipeline Design and Data Preparation	P0	Manogari	In progress	24/04/2026	24/04/2026	Designed the RAG workflow including document li	
	Page Indexing Implementation	P0	Manogari	In progress	27/04/2026	27/04/2026	Implemented page indexing logic to organize and	
	Chatbot Development with Ollama Integration	P0	Manogari	In progress	28/04/2026	28/04/2026	Developed core chatbot functionality using Ollam	
	System Integration and Testing	P0	Manogari	In progress	29/04/2026	29/04/2026	Integrated RAG pipeline, indexing system, and cha	
	UI/Interface Enhancement and Optimization	P0	Manogari	In progress	04/05/2026	04/05/2026	Improved chatbot interaction flow and optimized i	
	Final Testing and Project Completion	P0	Manogari	Completed	05/05/2026	05/05/2026	Conducted final testing of the complete system. v	
	Task		Name		dd/mm/yyyy	dd/mm/yyyy	Notes	
	Task		Name		dd/mm/yyyy	dd/mm/yyyy	Notes	
	Task		Name		dd/mm/yyyy	dd/mm/yyyy	Notes	
	Task		Name		dd/mm/yyyy	dd/mm/yyyy	Notes	
	Task		Name		dd/mm/yyyy	dd/mm/yyyy	Notes	

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

[illegible]

